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ROCKY FLATS OFFICE
P O BOX 928
GOLDEN COLORADO 80402 0928

SEP 2 4 1993 93-DOE-11135

M1 Marun Hestmark

U S Environmental Protection Agency, Region VIII =3 o
ATTN Rocky Flats Project Manager, SHWM-RI £ m
999 18th Street, Suite 500, SWM-C ms s
Denver, Coloiado 80202-2405 aX =

e ) —
Mr Gary Baughman T as -
Hazaidous Waste Facihtes Unit Leader 7o <
Colorado Department of Health - =
4300 Chetry Cieck Dnive South - -
Denver, Colorado 80222-1530 =

Gentlemen

This letter 15 1n 1esponse to the August 13, 1993 Colorado Department of Health’s (CDH)
letter, to Martin Hestmark regarding CDH’s comments on the Exposure Scenarios
Technical Memoirandum No 2 (TM 2) for Operable Unit No 6, Rocky Flats Plant The
letter requires the comments to be incorporated 1n the Final TM 2 The letier also states
that further changes may occur thiough finalization of the Human Health Risk
Assessment (HHRA) Template, a document standardizing specific aspects of HHRA
This document will be developed and 1ssued through a joint effort from the Rocky Flats
Office/Department of Eneigy (RFO/DOE), the Environmental Protection Agency (EPA),
CDH, and EG&G Rocky Flats, Inc (EG&G) Currently, no HHRA Template delivery
date has been established

RFO/DOE proposes to wait tor all comments by CDH and EPA, including the Template,
before pioceeding with the Final version of TM 2 Delays to finalizing any of the
Technical Memoranda may etfect the ability to meet Interagency Agreement (IAG)
Milestone delivery dates on the Resource Conservation and Recovery Act (RCRA)
Facihties Investigauon/Remedial Investigauon (RFURI)

In addition to the potenual delays i1elated to the HHRA Template, EPA has not responded
to the Draft of TM 2 Technical Memoirandum No 2 was submitted to EPA on July 7,
1993 DOE iequested a 1esponse by July 28, 1993 Thus delay 1n responding may also
eftect the ability to produce the RFI/RI Report in a imely manner

Contact Noima I Castaneda at 966-4226 1f you should have any additional questions

Sincerely,
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A Rampertaap, EM-453
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R Schassburger, ERD, RFO
N Hutchins, EG&G

W Busby, EG&G
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